A	Task Mode	Task Name			Duration	Start	Finish		'17 Sep 10, '17 T M F T S V
1	-5	Future Project Selection		1.2 wks	Mon 9/4/17	Mon 9/11/1		, , , , , , , , , , , , , , , , , , ,	
2	*	Creating Indiv	idual Proposal Repo	5 days	Tue 9/12/17	Mon 9/18/1	7 1		
3	*	Creating Indiv	idual Project Sched	6 days	Tue 9/19/17	Tue 9/26/17	7 2	_	
4	*	Creating Budg	et Report	5 days	Tue 9/26/17	Mon 10/2/1	7		
5	*	Progress Repo	ort (Components ac	10 days	Tue 10/3/17	Mon 10/16/	17		
6	*	Assembly / Soldering - Progres Report			4 days	Tue 10/17/17	Fri 10/20/17	7	
7	*	PCB Due - Testing for shorts and power up milestone			6 days	Mon 10/23/1	7 Mon 10/30/	17	
8	*	Group placard and Video Script Due Open House			9 days	Wed 10/25/1	ded 10/25/17 Mon 11/6/17		
9	*				2 days	Fri 11/3/17	Sun 11/5/17	7	
10	*	Build Video Section			4 days	Mon 11/6/17	Thu 11/9/17	7	
11	*	Progress Report and Demonstraton for Hardware			4 days	Wed 11/8/17	Mon 11/13/	17	
12				6 days	Mon 11/13/1	7 Mon 11/20/	17		
							· · · · · · · · · · · · · · · · · · ·		
Task				Inactive S	Summary	E	xternal Tasks		
			Split		Manual 1	ask	E	xternal Milestone	\Diamond
Project: Vino Uthayakumar_Pro Date: Mon 9/25/17		Milestone	♦	Duration	,		eadline	•	
		Summary			Summary Rollup		rogress		
			Project Summary		Manual S	-		lanual Progress	
			Inactive Task		Start-onl				
			Inactive Milestone		Finish-or	nly _			
			Inactive Milestone	◇	Finish-or Pag				

D	Ð	Task Mode	Task Name			Duration	Start	Finish	Predece 7,	'17 Т м	Sep 10, '17 F
13		*	Production Te	sting - porgress Rep	ort	5 days	Mon 11/20/17	Fri 11/24/	17	I IVI	<u> </u>
14		*	Powerpoint Pr	resentations		7 days	Fri 11/24/17	Mon 12/4,	/17		
15		*	Group Meeting and Sechudling			4 days	Thu 1/4/18	Tue 1/9/18	3		
16		*	Project Status Updating			4 days	Thu 1/11/18	Tue 1/16/2	18		
17		*	Software Requirement Spec			4 days	Thu 1/18/18	Tue 1/23/2	18		
18		*	Group Project Status			5 days	Wed 1/24/18	Tue 1/30/2	18		
19		*	Group Project Status			3 days	Thu 2/1/18	Mon 2/5/1	18		
20		*	App and Web Demo			5 days	Wed 2/7/18	Tue 2/13/2	18		
21		*	Prepration For Future Reports			3 days	Tue 2/13/18	Thu 2/15/2	18		
22		*	Group Project Status			5 days	Tue 2/20/18	Mon 2/26,	/18		
23		*	Group Integration			4 days	Wed 2/28/18	Mon 3/5/1	18		
24	24 Project Status Updating					5 days	Wed 3/7/18	Tue 3/13/2	18		
	'									'	
Task					Inactive S	•		External Tasks			
				Split					External Milestone	♦	
Project: Vino Uthayakumar_Pro Date: Mon 9/25/17		Milestone	*	Duration	,		Deadline	+			
		Summary			Summary Rollup		Progress				
		Project Summary	U	Manual S	•	ı	Manual Progress				
		Inactive Task Inactive Milestone	\Diamond	Start-onl Finish-or							
				2. ideave ivillestone	· · · · · · · · · · · · · · · · · · ·	Pag					

ID			Task Name	Duration	Start	Finish	Predece					
	0	Mod						7, '17 T	М	Sep F	10, '17 T S	w
25		*	Troubleshooting -Group	5 days	Wed 3/14/18	Tue 3/20/18					·	
26		*	Project Status Updating	6 days	Tue 3/20/18	Tue 3/27/18						
27		*	Porject Demo	5 days	Wed 3/28/18	Tue 4/3/18						
28		*	Final Presentations	8 days	Sun 4/1/18	Tue 4/10/18						
29		*	Final Report Due	8 days	Sun 4/8/18	Tue 4/17/18						
30		*	Video Script and Final Fimling With Demonstration of final porject	8 days	Fri 4/13/18	Tue 4/24/18						













